
California Cancer Registry 
Schedule of Actions for 2014 Data Changes 

Last updated: 04.02.2014 
Green background cell = cell updated since last report 
Green background horizontal line = new line entry added/moved since last report 
DEP = Dependencies 
TNTV = Tentative 

NAACCR Volumes Release Schedule 
# DEP TITLE DATE ACTIVITY 

01  NAACCR Volume II, V14 10.23.2013 Published 
02  NAACCR Volume IV, V14 (edits metafile) 12.02.2013 Published 

CCR Volumes Release Schedule 
# DEP TITLE DATE ACTIVITY 

03 01 2014 CA Volume II 12.05.2013 Published 
04 02 2014 CA Volume III 02.10.2014 Published 
05 01 2014 CA Volume I, Initial release 02.25.2014 Published 
06 05 2014 CA Volume I, Supplemental release 06.10.2014 TNTV Publishing 

Eureka 13.0 Release Schedule 
# DEP TITLE DATE ACTIVITY 

07 01, 02 Eureka QA #1 02.10.2014 Deployed 
08 07 Eureka QA #2 02.27.2014 Deployed 
09 08 Eureka QA #3 03.31.2014 Deployed 
10 09 Eureka User Acceptance 04.04.2014 Deploying 
11 10 Eureka Production 04.11.2014 Deploying 

CCR and Vendors Collaboration Schedule 
# DEP TITLE DATE ACTIVITY 

12 02 CCR BETA edits metafile 02.18.2014 Published 
13 03 CCR request for Vendor Development test files 01.31.2014 Requested 
14 13 CCR ready to upload Vendor Development test files – start 02.10.2014 Test window opened 
15 14 CCR ready to upload Vendor Development test files – end 03.17.2014 Test window closed 
16 04, 11 CCR FINAL edits metafile 04.02.2014 Published 

Vendor Approval Schedule 
# DEP TITLE DATE ACTIVITY 

17 10 CCR ready to receive Vendor Approval files 04.02.2014 Approving 
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